




TULLOW

2025 Annual
Procurement Plan



Procurement & Contracting Process



Tendering / contracting process can take between 3 to 12 months

Tender Evaluations Criteria

Technical	EHS	Local Content	Commercial
Focus on capability, execution planning, operational readiness	Focus on personal safety and safeguards	Focus on nationalisation and community support	Focus on rates and prices and ways of working
• <i>Technical Proposal</i> • <i>Execution Plan</i> • <i>Personnel & Organisation</i> • <i>Equipment & Materials</i> • <i>Facilities</i> • <i>Contract Management</i> • <i>Workload & Experience</i> • <i>QA/QC</i>	• <i>Commitment, Alignment & Objectives</i> • <i>Policies, Procedures & Systems</i> • <i>Environmental Management System</i> • <i>EHS Experience in Offshore O&M</i> • <i>ALARP Principles & Practices</i> • <i>Sub-contractor EHS Management</i>	• <i>Local Content Development Plan</i> • <i>Employment, Development, Training of Nationals</i> • <i>Procurement of Local Goods & Services</i> • <i>Investment</i> • <i>Knowledge Transfer</i> • <i>Professional Services</i>	• <i>Rates & Prices</i> • <i>Procurement & Subcontracting</i> • <i>Performance Management</i> • <i>Collaboration & Value</i> • <i>Compliance with Contracting Terms & Conditions</i>

- Tullow's primary objective is to obtain the optimal contracting solution that meets the needs of the business assessed through the above four core areas

Disclaimer

This presentation contains certain forward-looking statements that are subject to the usual risk factors and uncertainties associated with the execution of oil and gas exploration and production.

Whereas Tullow Ghana believes the expectations reflected herein to be reasonable considering the information available at this time, the actual outcome may be materially different owing to factors beyond our control.


Tullow Ghana undertakes no obligation to revise any such forward-looking statements to reflect any changes in our expectations or any change in circumstances, events or our plans and strategy. Accordingly, no reliance may be placed on the figures contained in such forward-looking statements.

2025/6 Procurement Outlook

2025/6 contracting activity are grouped under 4 core categories:

1. Capital – covers major projects, engineering, exploration, drilling, and associated materials;
2. Operations – covers scopes that support the O&M of the FPSOs;
3. Logistics – covers scopes that support logistics services;
4. Indirects – broad category covering business support and general administration services.

Contracts by Category (Total projects - 64)



Capital: Wells, Projects & Engineering

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Ongoing Maintenance and Spares for Metocean Buoy	Q4 2025	3+1+1	Strategy
2	Engineering & Technical Assistance for Flexible Risers, Flowlines & Jumpers	Q4 2025	3+1+1	Strategy
3	Landing Platform for Fast Crew Boat	Q2 2026	1.0	Strategy
4	Riser Base Gas Lift (RBGL) Project - Riser 9 Re-Termination	TBC	1.0	Strategy
5	RBGL - Topsides Piping Modifications & Reinstatement Onshore Fabrication	TBC	1.0	Strategy
6	RBGL - EPCI Riser 9 Re-Termination	TBC	1.0	Strategy
7	RBGL - Turret Preparation	TBC	2.0	Strategy

Operations

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Engineering, Fabrication & Installation Services	Q1 2026	3.0	Strategy
2	Safety Equipment Maintenance	Q3 2026	3+1+1	Strategy
3	Pumps & Emergency Generator & HV/LV Motors	Q2 2026	3+1+1	Strategy
4	Gas Compressors	Q3 2026	3+2	Strategy
5	Power Generation	Q3 2026	3+2	Strategy
6	Scaffolding Services	Q4 2026	3+2	Strategy
7	Fabric Maintenance Services & Composite Wrap	Q3 2026	3+2	Strategy
8	Flange Management & Nitrogen Leak Testing Services	Q4 2026	3+2	Strategy
9	Ex Inspection with Axsess	Q4 2026	3+2	Strategy
10	UPS System, Electrical Panels, and Switchboards	Q2 2026	3+1+1	Strategy

Operations - Continued

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
11	Chemicals (Specialty and Management Services)	Q2 2026	3+1+1	Strategy
12	Chemicals (Commodity Supply)	Q2 2026	3+1+1	Strategy
13	Supply of Lubricants, Greases and CALM Buoy Consumables	Q3 2026	3+1+1	Strategy
14	Offshore Catering and Hotel Services	Q2 2026	3+1+1	Strategy
15	ICSS OEM Support	TBC	TBC	Strategy
16	Offshore Personnel Certification	Q2 2026	3+1+1	Strategy
17	Data Analysis for Marine Mammal Observations and Training Services	Q1 2026	3	Strategy
18	IMR support for Jubilee FPSO CALM Buoy	Q4 2026	3	Strategy

Logistics

	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Offshore Crew Boat	Q4 2025	5+2	Tender In progress
2	Tender for 2 X AHTS (Standard and IMR lights)	Q1 2026	3.0	Tender In progress
3	Waste Management (Haz, Norms, Non-Haz, Tank Clean)	Q4 2025	3.0	Tender In progress
4	Freight Forwarding and Customs Clearance	Q1 2026	3+1+1	Tender In progress
5	Provision of Metrology Services	Q1 2026	5.0	Strategy
6	Cargo Carrying Units and Services	Q1 2026	3+1+1	Strategy
7	Management of Handler 1	Q2 2026	5	Strategy
8	iCAMS Licence	Q2 2026	5	Strategy

Logistics - Continued

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
9	Supply of Splitter Manifold	Q1 2026	3+1+1	Strategy
10	Steel flyingleads Build, Refurbishment &Testing	Q2 2026	3+1+1	Strategy
11	Onshore Crane and Forklift Services	Q3 2026	3+1+1	Strategy
12	Ports & Harbour Agency Services	Q4 2026	3+1+1	Strategy
13	Preservation Services	Q3 2026	3	Strategy

Indirects- Facilities & Admin

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Travel - Domestic Ticketing & Meet/Greet Services	Q1 2026	1.0	Strategy
2	General Maintenance Services	Q1 2026	1.0	Strategy
3	Provision of Administrative Managed Services	Q1 2026	1.0	Strategy
4	Football Pitch Maintenance & Changing Room Cleaning	Q1 2026	1.0	Strategy
5	Realty Services	Q1 2026	1.0	Strategy
6	External Stakeholder Engagement Services	Q1 2026	1.0	Strategy

Indirects- Professional Services, HR and Social Performance

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Contingent Workforce and Recruitment Services	Q1 2027	3.0	Strategy
2	Private Medical insurance	Q2 2026	2.0	Strategy
3	Payroll Services	Q4 2026	2.0	Strategy
4	Immigration Services	Q4 2026	2.0	Strategy
5	Bright Start Community Project	Q1 2026	1.0	Strategy
6	Community Led Support Project	Q1 2026	1.0	Strategy
7	Tertiary Scholarships	Q1 2026	1.0	Strategy
8	Tulow Agriventures Project	Q1 2026	1.0	Strategy
9	Community Water and Sanitation	Q1 2026	1.0	Strategy
10	Scholars Aid Project - Scholarship for SHS students from fishing Communities	Q1 2026	1.0	Strategy
11	Fisherman's Anchor Project	Q1 2026	1.0	Strategy

Indirects- Information Systems

Ref No.	Project Description	Anticipated Contract Award Date	Contract Duration (Yrs.)	Contracting Stage
1	Printers, Supplies (toners & cartridges) and Printer Maintenance (3)	Q2 2026	1.0	Strategy
2	Mobile Phones and Accessories (2)	Q2 2026	1.0	Strategy
3	Laptop and Computer Accessories (2)	Q2 2026	1.0	Strategy
4	Docking Stations and Monitors	Q2 2026	1.0	Strategy
5	Audio Visual Maintenance & Parts Replacement	Q2 2026	1.0	Strategy



Thank you!

